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[-495 1-495 Capital Beltway HOT Lanes VDOT Construction | Dec-2012
(PPTA Project)

Install two HOV/HOT lanes in each
direction from the Springfield
Interchange to the American Legion
Bridge

e Funding total $1.09 billion.

e Lane and ramp closures at night and during off peak travel times continue.

e  Detour route maps and construction activity details are posted at http://www.virginiahotlanes.com or
http://www.vamegaprojects.com

[-95 1-95, Woodrow Wilson Bridge and VDOT, Construction | 2012
Interchanges MDSHA,
Design, ROW, env. Mitigation, FHWA

construction of new drawbridge over
Potomac River includes reconstruct 7.5
miles of Beltway (I-95/495) and 4
interchanges, two in VA and two in MD

e Funding total $2.444 billion
e  Project continues on time and on budget
e Reconstruction of the Telegraph Road interchange is in the final phase of the Woodrow Wilson Bridge
Project. Work includes:
o  Widening a two-and-a half mile section of the Capital Beltway extending the new thru and
local lane configuration from the bridge
o  Building new elevated ramps connecting the Beltway to Telegraph Rd., Eisenhower Ave.,
Huntington Ave., and North Kings Highway
o Improvements to Telegraph Road

*  Additional details can be found at www.wilsonbridge.com or www.vamegaprojects.com

[-95 1-95/395/495 Interchange VDOT Construction | Dec- 2012
Modifications Phase VIII

(Mixing Bowl)

Modify the HOV roadways between I-
95/1-395/1-495

«  Funding total $128 million

*  Design was completed as part of the Springfield Interchange Project, but construction was deferred.
e Construction in progress as part of the 1-495 Beltway HOT Lanes project

e  Additional details found at http://www.virginiahotlanes.com or www.vamegaprojects.com

1-95 1-95/1-395 HOT Lanes VvDOT Public Pending
Add one HOV/HOT lane (3 total) from Hearings were
Pentagon to Dumfries, extend 2 held 9-2011.
HOV/HOT lanes to Massaponax; Construction
Construct new Park and Ride lots slated to begin
improve existing bus access 2012
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0001 Richmond Highway Public COUNTY Design TBD
Transportation Initiative (Phase 2)
Route 1 corridor improvements from
Fort Belvoir to Huntington Metro to
support enhanced BRT bus service
including pedestrian access
improvements, bus shelters and
sidewalks.

e Funding total $28.57 million
e Phase 1: (Five walkways and a REX bus stop shelter) COMPLETE
e Phase 2 includes:
o intersection improvements at Frye Rd. and Kings Hwy for construction
o 9 walkways (1.25 miles) and 6 additional intersections
e For additional details see DPWES report
http://www.fairfaxcounty.gov/dpwes/construction/cap quarter.htm

0611 Telegraph Road from Beulah Street | FHWA, Design Dec-12
to Leaf Road VDOT
Widen to 4 lanes

e Widening from Beulah to Leaf is part of the Mulligan Road Project

* Additional details found at
http://www.virginiadot.org/projects/northernvirginia/telegraph _and mulligan road.asp

0611 Telegraph Road from South Van VDOT In design Dec-2013
Dorn to South Kings Highway Construction
Widen to 4 lanes to begin
March 2013

e Funding total $10 million

e VDOT will administer project; Design in progress

e  Public Hearing heldSept 2010

e Additional information may be found at:
http://www.virginiadot.org/projects/northernvirginia/telegraph road widening.asp

0619 Mulligan Road from Route 1 to FHWA Construction | Sept- 2013
Telegraph Road

Construct/widen to 4 lanes and extend
from Route 1 to Telegraph Road
(Woodlawn Road replacement & Old
Mill Road Extension)

Funding total $29.1 million
http://www.virginiadot.org/projects/northernvirginia/telegraph and mulligan roads.asp
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0633

South Kings highway COUNTY COMPLETED 8/2010
@ Harrison Lane

Add West-Bound left turn lane and
East-Bound right turn lane on South
Kings Highway at the intersection with
Harrison Lane (DPWES Project #
4YP012)

Funding total $3.0 million from 2004 Transportation bond
Construction is 65% complete
http://www.fairfaxcounty.gov/dpwes/construction/cap _quarter.htm

Loisdale Road @ Loisdale Court VDOT Construction | May- 2012
Shift median to realign left turn
lanes and signal upgrade

Design in progress

Fairfax County Parkway (EPG) FHWA Construction | Jul-2012
Construct 4 lanes within 6 lane ROW
from Rolling Road/Franconia-
Springfield Parkway to Fullerton Road,
including 4 interchanges

Funding total $253 million

Project will be completed in 4 stages

Phases 1 & 2 complete and opened to traffic Sept 2010

Phases 4 (Boudinot Ramp) — Completed June 2011

Phase 3 Construction in progress —target completion July 2012

Fullerton Road was opened to traffic Nov 2010

I-95 SB Exit to Parkway opened Dec 2010
http://www.vamegaprojects.com/about-megaprojects/fairfax-county-parkwaybrac/

XXXX

Springfield CBC Commuter Parking | FCDOT Design Dec- 2010
Construct 1000 space parking facility
within the Springfield Community
Business Center (CBC)

Funding totals $10.75 million

FCDOT purchased the former Circuit City site on March 19, 2010

An interim surface parking lot project, scheduled to be opened by December 2010, will
accommodate 270 spaces.

0241

North Kings Highway Median COUNTY Desigh May- 2012
Add median from Fort Drive to North
Metro Entrance

Funding total $250 k
Design completion May 2011, Bid ad July 2011, Construction completion scheduled in March
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0611 Telegraph Road Walkway COUNTY Design
® 5800k allocated with 2007 Transportation Bond

0644 Franconia Road Walkway COUNTY ROW Dec-2011
(north side)
Install asphalt sidewalk along the
north side of Franconia Road from
Governor’s Hill Drive to Telegraph
Road

e Final design distributed in September 2010 for review

- $90k allocated with 2007 Transportation Bond

e http://www.fairfaxcounty.gov/dpwes/construction/cap _quarter.htm

0644 Franconia Road Walkway COUNTY Utilities Oct-2011
(south side)
Install concrete sidewalk along south
side of Franconia Road from
Governor’s Hill Drive to Telegraph
Road

* Final design distributed in September 2010 for review

e $90k allocated with 2007 Transportation Bond

e http://www.fairfaxcounty.gov/dpwes/construction/cap _quarter.htm

[-395 Mark Center VDOT Construction 2013
New reversible High Occupancy
Vehicle/Transit ramp will be
added at Seminary Rd and 1-395.

e The Mark Center is a new Department of Defense Facility at Seminary Rd and 1-395.

e 580 million has been allocated for the construction of a reversible High Occupancy

Vehicle/Transit ramp on 1-395 at Seminary Rd.

e 520 million has been allocated to construct short-term improvements developed by
VDOT, including a turn lane, ramp widening and pedestrian improvements on
Seminary Road, Beauregard Street and 1-395

e http://www.vamegaprojects.com/about-megaprojects/mark-center-taskforce/
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